EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-18 15:55:18
2. Agency: 011
3. Bureau: 10

4. Name of this Investment: FBI Criminal Justice Information Services Division Wide Area Network (CJIS
WAN)

5. Unique Project (Investment) Identifier: 011-10-02-00-01-2903-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
The Criminal Justice Information Services Wide Area Network (CJIS WAN) is an information sharing network
infrastructure including the Criminal Justice Identification Services Enterprise De-Militarized Zone (DMZ) that
interconnects and provides network security functions for the following systems: National Crime Information
Center (NCIC), NCIC International and an off site NCIC Disaster Recovery (DR) capability, Integrated
Automated Fingerprint Identification System (IAFIS) - to include the IAFIS Data Warehouse (IDWH), Next
Generation Identification (NGI), the Interstate Identification Index (ll), Identification Tasking and Networking
(ITN), and the Automated Fingerprint Identification System (AFIS), Electronic Fingerprint Conversion
(EFCON), Law Enforcement Online (LEO), National Data Exchange (NDEX), National Instant Criminal
Background Check System (NICS), National Law Enforcement Telecommunication System (NLETS), the
Combined DNA Index System (CODIS), One DOJ, Violent Criminal Apprehension Program (ViCAP), Trusted
Internet Connection Access Point (TICAP), and the Joint Automated Booking Station (JABS). The Criminal
Justice Information Sharing WAN telecommunication infrastructure maximizes the ability of the CJIS Division
to provide timely and relevant criminal justice information to the FBI and to qualified law enforcement, criminal
justice and civilian agencies. The CJIS Division continues to provide sub-second response to NCIC requests,
NICS responses within minutes, a targeted two-hour turnaround time for all criminal fingerprint submissions
received electronically, and a targeted twenty-four hour turnaround time on all civil fingerprint submissions
received electronically. There are no current agency performance gaps identified for the CJIS WAN. The only
agency performance gaps related to the CJIS WAN were identified as CJIS WAN Logging and Auditing. This
gap will be resolved by the replacement of End-of-Life equipment in the area of Platforms and Infrastructures.
a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.

9. Did the Agency’s Executive/lnvestment Committee approve this request? *
a.lf "yes," what was the date of this approval? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

10. Contact information of Program/Project Manager?
¢ Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.

Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

Project manager assigned but qualification status review has not yet started.

No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

internal control system requirement;

core financial system requirement according to FSIO standards;

Federal accounting standard;

U.S. Government Standard General Ledger at the Transaction Level;

this is a core financial system, but does not address a FFMIA compliance area;

Not a core financial system; does not need to comply with FFMIA

O O 0O o o o
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If | ask Order
with FAR Part not, what
16) is the

planned
award
date?

NETWORX (BPA) no Firm-Fixed-Pric Y  2007-08-01 2007-08-01 2017-07-31 $92.8 * * * * *
FPSD reporting required e

NNGO07DA41B WWT Nasa Firm-Fixed-Pric Y 2007-03-01 2007-03-01 2012-02-28 $16.1 * * * * *
SEWP contract e

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2001 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2001 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2001 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2001 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2002 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2002 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2002 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2002 Prevent Crime, * *
Enforce Federal
Laws, and
Represent the
Rights and

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
total end of life
total

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
total end of life

total

99.62% 99.9% 100%

99.62% Maintain 100%
Operational
Availability of
Main Frame
Components at
100%

N/A Percentage 107
meeting
baseline per
CTRB Tracking
Statistics

60% remain Percentage of 60% remain end
EOL end of life of life
components

99.62% 99.9% 100%

99.62% Maintain 100%
Operational
Availability of
Main Frame
Components at
100%

N/A Percentage 107
meeting
baseline per
CTRB Tracking
Statistics

60% remain Percentage of 60% remain end
EOL end of life of life
components
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Interests of the
American
People

2003 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2003 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2003 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2003 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2004 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2004 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2004 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2004 Prevent Crime, * *
Enforce Federal
Laws, and
Represent the
Rights and

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
total end of life

total

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
total end of life
total

99.62% 99.9% 100%

99.62% Maintain 100%
Operational
Availability of
Main Frame
Components at
100%

N/A Percentage 107
meeting
baseline per
CTRB Tracking
Statistics

60% remain Percentage of 60% remain end
EOL end of life of life
components

99.62% 99.9% 100%

99.62% Maintain 100%
Operational
Availability of
Main Frame
Components at
100%

N/A Percentage 107
meeting
baseline per
CTRB Tracking
Statistics

60% remain Percentage of 60% remain end
EOL end of life of life
components
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Interests of the
American
People

2005 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2005 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2005 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2005 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2006 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2006 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2006 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2006 Prevent Crime, * *
Enforce Federal
Laws, and
Represent the
Rights and

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
total end of life

total

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
total end of life
total

99.62% 99.9% 100%

99.62% Maintain 100%
Operational
Availability of
Main Frame
Components at
100%

N/A Percentage 107
meeting
baseline per
CTRB Tracking
Statistics

60% remain Percentage of 60% remain end
EOL end of life of life
components

99.62% 99.9% 100%

99.62% Maintain 100%
Operational
Availability of
Main Frame
Components at
100%

N/A Percentage 107
meeting
baseline per
CTRB Tracking
Statistics

60% remain Percentage of 60% remain end
EOL end of life of life
components
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Interests of the
American
People

2007 Prevent Crime, * *
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American

People

2007 Prevent Crime, * *
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American

People

2007 Prevent Crime, * *
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American

People

2007 Prevent Crime, * *
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American

People

2008 Prevent Crime, * *
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American

People

2008 Prevent Crime, * *
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American

People

2008 Prevent Crime, * *
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American

People

2008 Prevent Crime, * *
Enforce Federal
Laws, and
Represent the

Rights and

100% minus
percentage of
time unavailable

100% minus

percentage of

unscheduled
downtime

Workload totals
per quarter
averaged per
baseline totals

Total
components per
total end of life

total

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
total end of life

cycle

99.50%

99.50%

107

60% remain

EOL

99.50%

99.50%

595

0% remain EOL

Maintain
Operational
Availability of
Main Frame
Components at
100%

Maintain
operational
availability of
Main Frame
Components at
100%

Percentage
meeting
baseline per
CTRB Tracking
Statistics

Percentage of
end of life
components

Maintain
operational
availability of
Main Frame
Components at
100%

Maintain
operational
availability of
Main Frame
Components at
100%

Percentage
meeting
baseline per
CTRB tracking
statistics

Maintain
operational
availability of
Main Frame
Components at

99.97%

100%

182

60% remain end

of life

99.9914%

100.00%

40.00%

0% remain EOL
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Interests of the
American
People

2009 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2009 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2009 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2009 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2010 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2010 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2010 Prevent Crime, * *

Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American

People

2010 Prevent Crime, * *
Enforce Federal
Laws, and
Represent the
Rights and

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
total end of life

cycle

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Total
components per
total end of life

cycle

Total
components per
end of life total

99.5

99.5

1620

0% remain EOL

N/A

N/A

N/A

N/A

100%

Maintain
operational
availability of
Main Frame
Components at
100%

Maintain
operational
availability of
Main Frame
Components at
100%

Percentage
meeting
baseline per
CTRB tracking
statistics

Percentage of
total end of life
components

Maintain
operational
availability of
Main Frame
Components at
100%

Maintain
operational
availability of
Main Frame
components at
100%

Percentage of
end of life
components

Percentage of
end of life
components

99.9997%

100.00%

97.9%

0.000

99.9

99.9

79.0

0.000
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2011

2011

2011

2011

2012

2012

2012

2012

Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and

Table 1: Performance Information Table

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
end of life total

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
end of life total

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Percentage of
shared
communication
services

Maintain
operational
availability of
Main Frame
components

Percentage
meeting
baseline per
CTRB tracking
statistics

Percentage of
end of life
components

Percentage of
shared
communication
services

Maintain
operational
availability of
Main Frame
components

Percentage
meeting
baseline per
CTRB tracking
statistics

Percentage of
end of life
components

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2013

2013

2013

2013

2014

2014

2014

2014

Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and

Table 1: Performance Information Table

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
end of life total

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
end of life total

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Percentage of
shared
communication
services

Maintain
operational
availability of
Main Frame
components

Percentage
meeting
baseline per
CTRB tracking
statistics

Percentage of
end of life
components

Percentage of
shared
communication
services

Maintain
operational
availability of
Main Frame
components

Percentage
meeting
baseline per
CTRB tracking
statistics

Percentage of
end of life
components

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2015

2015

2015

2015

Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Prevent Crime,
Enforce Federal
Laws, and
Represent the
Rights and
Interests of the
American
People

Table 1: Performance Information Table

100% minus
percentage of
time unavailable

100% minus
percentage of
time unavailable

Workload totals
per quarter
averaged per
baseline totals

Total
components per
end of life total

N/A

N/A

N/A

N/A

Percentage of
shared
communication
services

Maintain
operational
availability of
Main Frame
components

Percentage
meeting
baseline per
CTRB tracking
statistics

Percentage of
end of life
components

TBD

TBD

TBD

TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

FBI CJIS $11.6 $11.6 2008-10-01  2008-10-01  2009-09-29  2009-09-29 100.00% 100.00%
WAN DME
FY2009 DMZ,
contingency
buildout

FBI CJIS $1.3 $1.3 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%
WAN DME
FY2002

FBI CJIS $5.6 $2.2 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
WAN O&M
FY2007

FBI CJIS $5.5 $2.6 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
WAN O&M
FY2005

FBI CJIS $5.3 $2.6 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%
WAN O&M
FY2002

FBI CJIS $2.1 $2.1 1996-10-01 1996-10-01 2001-09-30 2001-09-30 100.00% 100.00%
WAN DME
FY1997 thru

FY2001

FBI CJIS $0.2 $0.1 2008-10-01 2008-10-01 2009-09-29 2009-09-30 100.00% 100.00%
WAN DME
FY2009 SITE
GROWTH for
increased
customer
base

FBI CJIS (5 e 2013-10-01 2014-09-30 0.00% 0.00%
WAN DME
FY2014 SITE
GROWTH for
increased
customer
base

FBI CJIS * * 2011-10-01 2012-09-30 0.00% 0.00%
WAN O&M
FY2012

FBI CJIS $11.5 $7.7 2009-10-01 2009-10-01 2010-09-30 100.00% 67.00%
WAN O&M
FY2010

FBI CJIS $1.3 $1.1 2009-10-01 2009-10-01 2010-09-29 100.00% 83.00%
WAN DME
FY2010 SITE
GROWTH for
increased
customer
base

FBI CJIS $16.1 $10.6 1996-10-01 1996-10-01  2001-09-30  2001-09-30 100.00% 100.00%
WAN O&M
FY1997 thru

FY2001

FBI CJIS * * 2013-10-01 2014-09-30 0.00% 0.00%
WAN O&M
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

FY2014

FBI CJIS (5 e 2012-10-01 2013-09-30 0.00% 0.00%
WAN DME
FY2013 SITE
GROWTH for
increased
customer
base

FBI CJIS * * 2011-10-01 2012-09-30 0.00% 0.00%
WAN DME
FY2012 SITE
GROWTH for
increased
customer
base

FBI CJIS $17.3 $17.3 2006-10-01 2006-10-01  2007-09-30  2007-09-30 100.00% 100.00%
WAN DME
FY2007

FBI CJIS $6.5 $3.1 2005-10-01 2005-10-01  2006-09-30  2006-09-30 100.00% 100.00%
WAN O&M
FY2006

FBI CJIS $1.5 $1.5 2005-10-01 2005-10-01  2006-09-30  2006-09-30 100.00% 100.00%
WAN DME
FY2006

FBI CJIS * * 2014-10-01 2015-09-29 0.00% 0.00%
WAN O&M
FY2015

FBI CJIS * * 2010-10-01 2011-09-30 0.00% 0.00%
WAN O&M
FY2011

FBI CJIS $3.7 $3.7 2008-10-01 2008-10-01 2009-09-29 2009-09-29 100.00% 100.00%
WAN DME
FY2009
Trusted
Internet
Connection
Access
Provider
(TICAP)

FBI CJIS * * 2012-10-01 2013-09-30 0.00% 0.00%
WAN O&M
FY2013

FBI CJIS * * 2010-10-01 2011-09-29 0.00% 0.00%
WAN DME
FY2011 SITE
GROWTH for
increased
customer
base

FBI CJIS $8.8 $6.7 2007-10-01  2007-10-01  2008-09-30  2008-09-30 100.00% 100.00%
WAN DME
FY2008

FBI CJIS * * 2014-10-01 2015-09-29 0.00% 0.00%
WAN DME
FY2015 SITE
GROWTH for
increased
customer
base

FBI CJIS $11.2 $11.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
WAN O&M
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

FY2009

FBI CJIS $1.3 $1.3 2004-10-01 2004-10-01  2005-09-30  2005-09-30 100.00% 100.00%
WAN DME
FY2005

FBI CJIS $3.4 $1.9 2003-10-01 2003-10-01  2004-09-30  2004-09-30 100.00% 100.00%
WAN O&M
FY2004

FBI CJIS $3.4 $2.0 2002-10-01  2002-10-01  2003-09-30  2003-09-30 100.00% 100.00%
WAN O&M
FY2003

FBI CJIS $24.8 $24.8 1996-10-01 1996-10-01  2008-09-29  2008-09-30 100.00% 100.00%
WAN
PROGRAM
OFFICE
SUPPORT
SERVICES
(FYO08 and
Earlier)

FBI CJIS $11.8 $8.9 2009-10-01  2009-10-01  2010-09-29 100.00% 75.00%
WAN DME
FY2010 DMZ,
contingency
buildout

FBI CJIS $0.6 $0.6 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
WAN DME
FY2004

FBI CJIS $0.8 $0.8 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%
WAN DME
FY2003

FBI CJIS $11.2 $7.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
WAN O&M
FY2008

FBI CJIS * * 2015-10-01 2016-09-29 0.00% 0.00%
WAN DME
FY2016 SITE
GROWTH for
increased
customer
base

FBI CJIS * * 2015-10-01 2016-09-29 0.00% 0.00%
WAN O&M
FY2016

* - Indicates data is redacted.
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